

Work Order Management Access Network (W.O.M.A.N)

1 Executive Summary

The Work Order Management Access Network (WOMAN) is a proposed web-based centralized ticketing system for Solutions Management Systems Inc. (SMSi). The system aims to improve service request handling, tracking, and performance monitoring by integrating clients, technical staff, and administrators into a single secure platform.

2 Background

2.1 History

Solutions Management Systems Inc. (SMSi) is an IT service provider established in 2006 in Cagayan de Oro City. The company delivers system development, website development, multimedia services, network infrastructure, and security system installation to various client companies.

Since its establishment, SMSi has supported multiple organizations through customized business systems and technical services. As the client base expanded, the need for a more organized and centralized service management system became evident.

2.2 Requirements

Business Problem

SMSi currently does not have a centralized system to manage service requests. Requests are handled through informal channels, causing delays, limited tracking capability, and difficulty in measuring technician performance and response times.

Business opportunity

By implementing a centralized web-based ticketing system, SMSi can improve operational efficiency, enhance transparency with clients, strengthen accountability, and support future scalability for multiple organizations.

2.3 Solution

Purpose of the Solution

The purpose of WOMAN is to provide a centralized platform for recording, tracking, and managing service requests across multiple client companies.

Scope of the Solution

In Scope:

- Ticket submission and tracking
- Multi-company access management
- Technician assignment and monitoring
- Response and resolution time tracking
- Activity logs and communication history

Out of Scope:

- Payroll, inventory, and accounting systems
- Full enterprise resource planning (ERP) integration
- Hardware procurement management

Delivery Approach

The solution will be delivered using a hybrid deployment model, primarily hosted on-premise with optional cloud access. Development will follow a structured system development lifecycle including planning, design, development, testing, and deployment.

3 General Objective

To design and implement a centralized web-based work order management system that improves service efficiency, transparency, and accountability for SMSi.

3.1 Specific Objectives

- To develop a ticketing system with unique work order IDs and status tracking.
- To enable monitoring of response and resolution time for performance evaluation.
- To support multi-company access within a single secure platform.

3.2 Deliverables

Project Deliverables		
Title	Description	Notes
System Design Document	Detailed system architecture, database design, and workflow diagrams.	For documentation and approval.
WOMAN Web System	Fully functional centralized ticketing platform.	Core system deliverable.
User Manual & Training Guide	Documentation and guide for administrators, technicians, and clients.	For deployment and onboarding.

3.3 Timeframe

Project development and initial deployment is targeted for completion by the second week of May, including system testing and initial user training.

3.4 Authorization

This is the section in which your Project Sponsor will authorize the project if they want it to be initiated. If the project is authorized, then you have done a great job in completing this Project Proposal.

Prepared by:

Don Martin R. Alamo, Jerome Llyod S. Langcao, Kent Andrei L. Uyguangco, Percy Bray Velasco

Approved by: